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PERMIT MODIFICATION SUMMARY

This document is submitted as a Class 1 Permit Modification requinng prior approval from the
Colorado Department of Health pursuant to 6 CCR 1007-3 100 63(a) The modification
incorporates previously approved changes to the Environmental Restoration interagency Agreement
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for
Rocky Flats Plant Changes to the milestone schedules are shown In bald and strike-out

Please note that extension requests have been submitted for Operable Units 1, 8, 10, 12, 13, and
14, but they have not yet been accepted. In addition, the stop work order currently in effeat for
Operable Units 2 through 7 and recently ltfted for Operable Unit 1 will significantly impact all the
milestone dates for these Operable Units ;
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TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE SCHEDULE

ou 1
881 HILLSIDE

OU 1 PHASE III RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase III RFI/RI Work Plan February 6,
Submit Final Phase III RFI/RI Work Plan October 30,
Submat Draft Phase III RFI/RI Report October 28,
Submait Fanal Phase III RFI/RI Report November 15,

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY
STUDY (CMS/FS)

Submat Draft CMS/FS Report February 11,
Submat Final CMS/FS Report August 3,

OU 1 CORRECTIVE AND REMEDIAL ACTION PROPOSED PLAN (PP)

Submit Draft PP Sentermcer 27,
Supmit Final PP cé&~.az_ a,
Submzt Resoonsiveress Surrary Yay 6,
StbTaz Fainal Responsiveness Sumnasy -.c.st 2,

Cu - CCRRECTIVZ 2CTIQV BICISICON 2D RECSRD OO
DECISION (CAD/ROD)

Submat Draft CAD/ROD Rugust 3,
Supmit Final CAD/ROD Novemper 1,
OU 1 CORRECTIVE /REMEDIAL DESIGN (CD/RD)

Submit CD/RD Work Plan Neremner .
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OU 1 CORRECTIVE/REMEDIAL ACTION
Begin Corrective/Remedial Action Construction
Complete Corrective/Remadial Construction
Submit Performance Assessment Report

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)
Submit Draft Proposed IM/IRA Decision Document
Submit Proposed IM/IRA Decision Document
Submit Final IM/IRA Decision Document
Submit IM/IRA Implementation Document
Begin Phase I-A IM/IRA Construction
Begin Phase I-B IM/IRA Construction
Begin Phase II-A IM/IRA Construction
Begin Phase II-B IM/IRA Construction

Complete IM/IRA Construction

Begin IM/IRA Testing

May 7,
November 4,

February 10,

Septembsr 18,
Octaober 6,
January 5,

February 22,
January 15,
October 8,
April 1,
Seotember 3,

April 13,
August 5,

1996
1997

1998

1989
1989
19%0
1991
1990
1996
1991
1991
1992

1991




OU 2 CORRECTIVE/REMEDIAL ACTION

Began Correctave/Remedial Action Construction January 20, 1997
Complete Corrective/Remedial Action Construction July 20, 1998
Submit Performance Assessment Report October 15, 1998

ou 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document June 19, 1990
Submit Proposed IM/IRA Decision Document September 18, 1990
Submit Draft Responsiveness Summary December 13, 1990
Submit Final Responsiveness Summary and Fainal January 11, 1991

IM/IRA Decision Document

Field Treatability Test System Installation Complete May 10, 1991
Begin Field Treatability Testing May 13, 1991
Submit Draft Treatabilaity Test Report Aoral 1, 1992
Submat Final Treatability Test Program Report June 2, 1992
Complete IM/IRA Construction April 24, 1992
Begain Field Treatability Testing (Entire System) April 27, 1992

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document March 2, 1982
Submit Draft Responsiveness Summary June 11, 19892
Submit Final Responsiveness Summary and August 14, 1992

Final IM/IRA Decision Document

Release Flinal Responsiveness Summary and September 4, 1992
IM/IRA Decision Document to Public
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TABLE 6
FEDERAL Ff\CILITY AGREEMENT AND CONSENT -ORDER

MILESTONE SCHEDULE

oU 3
OFF-SITE RELEASES : -

OU 3 DRAFT REMEDY REPORT
Submit Draft Past Remedy Report Oatober 26,
Submit Final Past Remedy Report April 2,

OU 3 HISTORICAL INFORMATION AND PRELIMINARY -
HEALTH RISK ASSESSMENT

Submit Draft Historical Information and Preliminary * November 9,
Health Risk Assessment Report i

Submit Final Historical Information and Preliminary Aoril 16,
Health Risk Assessment Report

OU PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan ' ; July 10,
Submit Final Phase I RFI/RI Work Plan Degamber 6,
Submit Draft Phase I RFI/RT Report ' February 14,

i
Supmit F.nal Phase I RFI/RI Reoor: October 21,
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TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

SITE-WIDE ACTIVITIES

BACKXGROUND STUDY
Submat Draft Background Study Report (Water)
Submat Draft Background Study Report (Soils)
Submit Revised Background Study Report
COMMUNITY RELATIONS
Submat Draft Community Survey Plan
Submat Final COmmunity Survey Plan
Submat Draft Communaity Relatioans Plan

Submit Fanal Cormunity Relations Plan

Subrat Community Relations Plan Responsiveness Summary

HISTORICAL RELEASE REPORT

rafc ®_.storacal Release Revor:

o}

Subm_%
Submit Fainal Fastorical Release Repor:
=Z2LTY¥ AND SAIZTY PLAN
Suzmat Trafi realitk a~d Safe:zv Pla-n
Sucmit Final Health and Safety Plar
PLAN FOR PREVINTION OF CONTAMINANT DIS®ERSION

Suomat Draft Plan for Prevention of Cortaminant
Dispersion

Submit Final Plan for Prevention of Contaminant
Disversion

Sukmait Resoonsiveness Surtrary on Fla~ for
°Prevent.cn of Contamni~ant Discers:or

= nia _

December
December

December

January

March

15,
15,

21,
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canvary

June

Sertemper

July

November

22,

21,

'
in

.
)

19,

22,

25,

PR sl Soaad o

1989

1989

1990

1950

t

\0
W
[N

Vs
0
4]

[3V]

)a
[¥¢)

4]
<

'
(¥e)
(V4]
(]

1991

e P




DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan)

Submit Draft Work Plan for Discharge Limits
for Radionuclides

April 5,

'Septembcr 16,

1991

5

Submit Final Work Plan for Discharge Limits 1991
for Radionuclides
Submit Responsiveness Summary Discharge Limits January 30, 1992
for Radionuclides

SAMPLING AND ANALYSIS PLAN
Submit Draft Quality Assurance Project Plan August 29, 1990
Submit Final Quality Assurance Project Plan March 1, 1891
Submit Draft Standard Operating Procedures August 29, 1990
Submit Final Standard Operating Procedures, March 1, 1891
Volume 1 ~ Field Operations, Volume 2 - Groundwater, .
Volume 3 ~ Geotechnical !
Submit Final Standard Operating Procedures, March 1, 1991
Volume 4 ~ Sarface Water, Volume 5 ~ Ecalogy
Submit Final Standard Qperating Progedure, March 1, 1991
Volume 6 ~ Air I
Submit Final Standard Operating Procedure March 1, 1991
Addendum for OU 2 Phase II RFI/RI Workplan
Submit Fisal Standard Operating Procedure March 1, 1991
Addendum for OU 1 Phase III RFI/RI Workplan

TRZTATABILITY STURY ’
Suomot Draft Treatabll.oty St.dy 2lar fazcamser 21, 1§87

Submit F.nal Treatabilaty Study Plan

Submit Draft Treatability Study Report
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TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

ouU 4
SOLAR PONDS

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)
Submit Draft Phase I RFI/RI Work Plan June 8, 1990

Submit Final Phase I RFI/RI Work Plan November 26, 1991
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OU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM
REMEDIAL ACTION
Submit Draft Phase I Proposed IM/IRA Dec.sion Docurmert Aorzl 14, 1994
Submit Phase I Proposed IM/IRA Decision Document June 24, 1994
Submit IM/IRA Responsiveness Surmary November 1, 19984
Submit Phase I Final IM/IRA Decision Document January 13, 199§

a~d Final Ressons.veness Surrary

S s
Sukm.t F_~al IM T_tle II CTes.g- February 10, 1895
Begin Phase I IM/IRA Construction September 27, 1995
All Solar Ponds Emptied of Water and Sludge January 20, 1995

OU 4 SOLAR PONDS PHASE II RFI/RI

Submit Draft Phase II RFI/RI Work Plan Aozil 22, 1994
Submit Firal Phase II RFI/RI Work Plan Septe~wer 19, 199¢
Supm>t Draft Phase II RFI/RI Revor: -czx.l 1g, _.8%<
Supmit T_-~al ®rase II RFI/RI Repo:mt Sectemser 11 _38%2




TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT
MILESTONE SCHEDULE

ouU 6
WALNUT CREEK

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan

Submit Final Phase I RFI/RI Work Plan

Submit Draft Phase I RFI/RI Report

Submit Final Phase I RFI/RI Report
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ORDER

April 19, 1991
September 16, 1991
June 10, 1984
November 18, 1894



TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT
MILESTONE SCHEDULE

ou 8
700 AREA

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan
Submit Final Phase I RFI/RI Work Plan
Submit Draft Phase I RFI/RI Report

Submit Final Phase I RFI/RI Reoort

ORDER

May 1,
December 1,
February 14,

July 12,

1992
1992
1994

1994



TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE SCHEDULE

oU 14
RADIOACTIVE SITES

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (REFI/RI)

Submit Draft Phase I RFI/RI Work Plan June 26, 1992
Submit Draft Phase I RFI/RI Work Plan October 19, 1992
Submit Draft Phase I RFI/RI Report * December 20, 1994

Submit Draft Phase I RFI/RI Report May 23, 1995
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